ARIZONA DEPARTMENT OF TRANSPORTATION
TRANSPORTATION PLANNING DIVISION
OFFICE MEMO
January 27, 2005

TO: PRIORITY PLANNING ADVISORY COMMITTEE MEMBERS
MICHAEL ORTEGA BARCLAY DICK
JOHN McGEE DOUG FORSTIE
STACEY STANTON SAM MAROUFKHANI
DAN LANCE F. ROCKNE ARNETT (Non-voting)
FROM: DALE BUSKIRK, CHAIRMAN

SUBJECT:  PRIORITY PLANNING ADVISORY COMMITTEE MEETING (PPAC)

A meeting of the Arizona Department of Transportation, Priority Planning Advisory Committee
(PPAC) will be held on Wednesday, February 2, 2005 at 10:00 AM in the Transportation
Board Room located at 206 S. 17" Avenue, 1>'F loor, Phoenix, Arizona 85007.

AGENDA
1. Call to Order Chairman
2. Call to the Audience Information only
3. Minutes of January 5, 2005 Discussion and Page 12
Possible Action
4. Approved Changes to the FY 2005 — 2009 Information only Page 22

Highway Construction Program
Fiscal Year Summary

5. Regional Freeway System (RFS) Information only
Status Report
6. Highway Contingency Fund Report Information only



10.

11.

Recommended FY 2006 - 2010 Draft
Tentative Statewide Transportation Facilities
Construction Program.

Recommended FY 2006 - 2010 Draft
Tentative PAG Area Transportation Facilities
Construction Program.

Recommended FY 2006 - 2010 Draft
Tentative MAG Area Transportation Facilities
Construction Program

Recommended FY 2006 - 2010 Draft
Tentative Airport Development Program.

FY 2005 - 2009 Transportation
Facilities Construction Program
Requested Modifications

Exploring Arizona’s Historic Roads
Projects; Transportation Enhancement
Review Committee (TERC) selection
Round 12

Discussion and Possible Action

Discussion and Possible Action

Discussion and Possible Action

Discussion and Possible Action

Discussion and Possible Action

Discussion and Possible Action
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b. ROUTE NO: SR 80 @ MP 364.81 Page 24
COUNTY: Cochise
SCHEDULE: FY 2005
SECTION: Douglas Strategic Weight and Inspection Station
TYPE OF WORK: Design / Construct weight and inspection station
PROGRAM AMOUNT: §$ 4,055,000
PROJECT MANAGER: Dave Mellgren
PROJECT: H624301C  Item #; 28203
REQUESTED Defer project from FY 2005 to FY 2006, and reduce
ACTION: program amount by $250,000 to $3,805,000. Funds
to be used for roadway intersection improvements
and signalization at weight and inspection state site.
Funds return to the FY 2006 Program
Adjustment Fund #72306.
PROGRAM AMOUNT: $4,055,000
DECREASE AMOUNT: $250,000
NEW PROGRAM AMOUNT: $3,805,000
c. ROUTE NO: SR 80 @ MP 364.53 Page 26
COUNTY: Cochise
SCHEDULE: FY 2006 — New Project Request
SECTION: Jet. SR 80 / US191 Intersection
TYPE OF WORK: Construct roadway improvements and signalization
PROGRAM AMOUNT: New Project Request
PROJECT MANAGER: Dave Mellgren
PROJECT: HX14801C
REQUESTED Establish a new roadway intersection improvemnt
ACTION: and signalization project in the amount of
$1,400,000 in the FY 2006 Highway Construction
Program. See funding sources below.
PROGRAM AMOUNT: NewProject
FY 2005 Traffic Engineering Fund #71205 $250,000
FY 2005 Traffic Construction Preparation #70205 $100,000
FY 2005 Materials Construction Preparation #70305 $100,000
FY 2005 Engineering Development #70705 $200,000
FY 2005 Utility Locations Services #70805 $100,000
FY 2005 Right of Way Plans & Title #71105 $100,000
FY 2005 Archaeological Studies #71905 $300,000
FY 2006 Program Adjustment Fund #72306 $250,000
NEW PROGRAM AMOUNT: $1,400,000



d. ROUTE NO:

COUNTY:
SCHEDULE:
SECTION:

TYPE OF WORK:

PROGRAM AMOUNT:
PROJECT MANAGER:

PROJECT:
REQUESTED
ACTION:

ROUTE NO:
COUNTY:
SCHEDULE:
SECTION:

TYPE OF WORK:

PROGRAM AMOUNT:
PROJECT MANAGER:

PROJECT:
REQUESTED
ACTION:

ROUTE NO:
COUNTY:
SCHEDULE:
SECTION:

TYPE OF WORK:

PROGRAM AMOUNT:
PROJECT MANAGER:

PROJECT:
REQUESTED
ACTION:

SR 202 L @ MP 41.27
Maricopa

FY 2006

Frye Road - Power Road
Design landscape

Page 29

$ 273,000
Khalid Salahuddin
H591103D  Item #; 83606

Advance landscape design project from FY 2006 to
FY 2005. Funds to advance project are available
from the RARF Cashflow.

SR 202 L @ MP 41.27
Maricopa

FY 2007

Frye Road - Power Road
Construct landscape

$ 2,730,000

Khalid Salahuddin
H591103C  Item #; 80707
Advance landscape construction project from FY
2007 to FY 2006. Funds to advance project are
available from the RARF Cashflow.

Page 32

SR 202 L @ MP 44.50
Maricopa

FY 2006

Gilbert Road - Frye Road
Design landscape

Page 35

$ 449,000
Khalid Salahuddin
H591203D  Item #; 82306

Advance landscape design project from FY 2006 to
FY 2005. Funds to advance project are available
from the RARF Cashflow.



g. ROUTE NO: SR 202 L @ MP 44.50 Page 38

COUNTY: Maricopa

SCHEDULE: FY 2007

SECTION: Gilbert Road - Frye Road
TYPE OF WORK: Construct landscape

PROGRAM AMOUNT: $ 4,485,000
PROJECT MANAGER: Khalid Salahuddin

PROJECT: H591203C  Item #; 80307
REQUESTED Advance landscape construction project from FY
ACTION: 2007 to FY 2006. Funds to advance project are

available from the RARF Cashflow.

h. ROUTE NO: SR 85 @ MP 150.40 Page 41
COUNTY: Maricopa
SCHEDULE: FY 2005
SECTION: MC 85 to I-10
TYPE OF WORK: Construct roadway

PROGRAM AMOUNT: §$ 19,304,000
PROJECT MANAGER: Christ Dimitroplos

PROJECT: H595504C  Item #; 14904
REQUESTED Reduce program amount by $9,375,000 to
ACTION: $9,929,000 due to reduction in project length.

Change name to MC 85 - Southern Ave. Funds
return to the FY 2005 Program Adjustment Fund

#73205.
PROGRAM AMOUNT: $19,304,000
DECREASE AMOUNT: $9,375,000
NEW PROGRAM AMOUNT: $9,929,000



1.

ROUTE NO: SR 85 (@ MP 152.00 Page 43

COUNTY: Maricopa

SCHEDULE: FY 2006 — New Project Request

SECTION: Southern Ave - I-10

TYPE OF WORK: Construct roadway

PROGRAM AMOUNT: New Project Request

PROJECT MANAGER: Christ Dimitroplos

PROJECT: H595514C

REQUESTED Establish a new roadway reconstruction project in

ACTION: the amount of $8,602,000 in the FY 2006 Highway
Construction program. Funds are available from
the FY 2005 Program Adjustment fund #72305.

NEW PROGRAM AMOUNT: $8,602,000

ROUTE NO: SR 85 (@ MP 120.00 Page 45

COUNTY: Maricopa

SCHEDULE: FY 2005

SECTION: I-18 - I-10

TYPE OF WORK: Design and Right of Way

PROGRAM AMOUNT: §$ 4,591,000

PROJECT MANAGER: Christ Dimitroplos

PROJECT: Item #; 10805

REQUESTED Reduce program amount by $3,431,000 to

ACTION: $1,160,000. Funds return to the FY 2005
Program Adjustment fund #72305.

PROGRAM AMOUNT: $4,591,000

DECREASE AMOUNT: $3,431,000

NEW PROGRAM AMOUNT: $1,160,000



k. ROUTE NO: SR 85 (@ MP 152.00 Page 47

COUNTY: Maricopa

SCHEDULE: FY 2006 — New Project Request

SECTION: Southern Ave - I-10

TYPE OF WORK: Design, Right of Way and Ultilities

PROGRAM AMOUNT: New Project Request

PROJECT MANAGER: Christ Dimitroplos

PROJECT: H595514D

REQUESTED Establish a new design, right of way and utilities

ACTION: project in the amount of $3,431,000 in the FY 2006
Highway Construction Program.  Funds area
available from the FY 2005 Program
Adjustment fund #72305.

NEW PROGRAM AMOUNT: $3,431,000

l. ROUTE NO: SR 85 (@ MP 120.00 Page 49

COUNTY: Maricopa

SCHEDULE: FY 2006

SECTION: I-8 - I-10

TYPE OF WORK: Design, Right of Way and Utilities

PROGRAM AMOUNT: $ 989,000

PROJECT MANAGER: Christ Dimitroplos

PROJECT: Item #; 13006

REQUESTED Reduce program amount by $642,000 to $347,000.

ACTION: Funds return to the FY 2006 Program
Adjustment Fund 73206.

PROGRAM AMOUNT: $989,000

DECREASE AMOUNT: $642,000

NEW PROGRAM AMOUNT: $347,000



m. ROUTE NO:

SR 85 @ MP 139.00 Page 51

COUNTY: Maricopa
SCHEDULE: FY 2006
SECTION: MP 139.01 - MP 141.71
TYPE OF WORK: Construct roadway
PROGRAM AMOUNT: § 16,000,000
PROJECT MANAGER: Christ Dimitroplos
PROJECT: H595505C  Item#; 15104
REQUESTED Increase program amount by $1,415,000 to
ACTION: $17,415,000 due to utility issues. See funding
sources below.
PROGRAM AMOUNT: $16,000,000
INCREASE AMOUNT: $1,415,000
FY 2005 Program Adjustment Fund #72505 $773,000
FY 2006 Program Adjustment Fund #72306 $642,000
NEW PROGRAM AMOUNT: $17,415,000
n. ROUTE NO: SR 202 L @ MP 29.00 Page 53
COUNTY: Maricopa
SCHEDULE: FY 2005
SECTION: US 60/ SR 202 TI, Phase 11
TYPE OF WORK: Construct roadway
PROGRAM AMOUNT: $ 60,307,000
PROJECT MANAGER: Joe Warren
PROJECT: H568604C  Item #; 82806
REQUESTED Increase program amount by $7,721,000 to
ACTION: $68,028,000. Funds are available from the RARF
cashflow.
PROGRAM AMOUNT: $60,307,000
INCREASE AMOUNT: $7,721,000
NEW PROGRAM AMOUNT: $68,028,000



0.

ROUTE NO: SR 101 L @ MP 55.30 Page 55

COUNTY: Maricopa

SCHEDULE: FY 2005 — New Project Request

SECTION: Price Freeway

TYPE OF WORK: Construction of odor control facilities

PROGRAM AMOUNT: New Project Request

PROJECT MANAGER: Joe Warren

PROJECT: H082001C

REQUESTED Establish a new project to construct odor control

ACTION: facilities in the amount of $370,000 in the FY 2005
Highway Construction Program. Funds are
available from the RARF cashflow.

NEW PROGRAM AMOUNT: $370,000

ROUTE NO: SR 202 L @ MP 27.80 Page 57

COUNTY: Maricopa

SCHEDULE: FY 2006

SECTION: University Dr - Southern Ave

TYPE OF WORK: Construct roadway

PROGRAM AMOUNT: § 56,000,000

PROJECT MANAGER: Steve Beasley

PROJECT: H578301C  Item #; 82606

REQUESTED Reduce program amount by $4,520,000 to

ACTION: $51,480,000. Funds to be returned the RARF
cashflow.

PROGRAM AMOUNT: $56,000,000

DECREASE AMOUNT: $4,520,000

NEW PROGRAM AMOUNT: $51,480,000



qg. ROUTE NO: SR 101 L @ MP 34.50 Page 59

COUNTY: Maricopa

SCHEDULE: FY 2005

SECTION: Scottsdale Road - 90th Street

TYPE OF WORK: Design Freeway Management System (FMS)

PROGRAM AMOUNT: $ 700,000
PROJECT MANAGER: Debra Barker

PROJECT: H666201D  Item #; 16504

REQUESTED Reduce program amount by $300,000 to $400,000.

ACTION: Funds return to the FY 2005 ITD Development
Fund #70705.

PROGRAM AMOUNT: $700,000

DECREASE AMOUNT: $300,000

NEW PROGRAM AMOUNT: $400,000

ROUTE NO: US 60 @ MP 184.00 Page 61

COUNTY: Maricopa

SCHEDULE: FY 2005

SECTION: Gilbert Road - Power Road

TYPE OF WORK: Design HOV/SOV lanes

PROGRAM AMOUNT: $ 5,900,000
PROJECT MANAGER: Joe Warren

PROJECT: H664901D  Item #; 14405

REQUESTED Increase program amount by $300,000 to

ACTION: $6,200,000. Funds are available from the FY
2005 ITD Development Fund #70705.

PROGRAM AMOUNT: $5,900,000

INCREASE AMOUNT: $300,000

NEW PROGRAM AMOUNT: $6,200,000

-10-



12.

13.

ROUTE NO: US 191 @ MP 225.00 Page 63

COUNTY: Greenlee

SCHEDULE: FY 2005

SECTION: KP Cienega - Butter Cienega

TYPE OF WORK: Pavement Preservation

PROGRAM AMOUNT: $ 963,000

PROJECT MANAGER: Ken Cooper

PROJECT: H390201C  Item #; 31901

REQUESTED Defer project from FY 2005 to FY 2006 and

ACTION: increase program amount by $2,237,000 to
$3,200,000. Pavement will require more extensive
work. FY 2005 funds are to be returned to the
FY 2005 Pavement Preservation Funds #72505.
Entire project will be funded from FY 2006
Pavement Pareservation #72506.

PROGRAM AMOUNT: $963,000

INCREASE AMOUNT: $2,237,000

NEW PROGRAM AMOUNT: $3,200,000

Next regular scheduled meetings of the Priority Planning Advisory Committee
(PPAC). Times and dates of meetings could vary and will be announced at
time of agenda distribution.

March 2, 2005 10:00 AM
April 6,2005 10:00 AM
May 4, 2005 10:00 AM
June 1, 2005 10:00 AM
June 29, 2005 10:00 AM
August 3, 2005 10:00 AM
August 31, 2005 10:00 AM
October 5, 2005 10:00 AM
November 2, 2005 10:00 AM
January 3, 2006 10:00 AM
http://ADOTPPAC.ORG/

Adjourn Priority Planning Advisory Committee (PPAC) Meeting
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